Project #:

Traffic Congestion Relief Program
October 2008 Progress Report
Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

PROJECT STATUS
Check the appropriate box:

r Project work is on-going using allocated TCRP funds only

| Project work is on-going using non-TCRP funds only

I¥| Project work is on-going using allocated TCRP funds and non-TCRP funds

I”| All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

I”| Project work has been suspended

I Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete)
I Close out report was submitted on

I” Final invoice will be submitted on

I |Close out report will be submitted on

I There was a project savings

Input proportionate amount of TCRP savings

(indicate TCRP funds savings only, in $1,000s)

Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE

11707 Start End
Phase Scope Month Year Month Year
1 Environmental
08 2000 12 2002
2 Plans,
Specifications &
Estimates 12 2004 03 2008
3 Right of Way
Acquisition 06 2005 03 2008
4 Construction
03 2009 01 2013
4 Procurement
11708 Start End
Phase Scope Month Year Month Year
1 Environmental
08 2000 12 2002
2 Plans,
Specifications & 08 2007 04 2011
3 Right of Way
Acquisition 08 2009 04 2011
4 Construction
03 2012 12 2015
4 Procurement
11934 Start End
Phase Scope Month Year Month Year
1 Environmental
08 2000 12 2002
2 Plans,
Specifications &
Estimates 08 2007 04 2011
3 Right of Way
Acquisition 09 2009 04 2011
4 Construction
03 2012 12 2015
4 Procurement

Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:

Project schedule for start construction of segment | (EA 11707) has been delayed due to R/W, air quality control (PM 2.5) and funding issues. Consequently, segments Il and Ill were]
adjusted to avoid being in conflict with segment I.




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current Expenditures
Approved Reimbursed as Remaining
Allocation(s) by  of September Expenditures Beyond
Phase Scope Phase 2008 FY2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2012-13 FY 2013-14 FY 2014-15 Total
1 Environmental
$ 646 [ $ 645 $ o $ o $ o $ - $ - $ o $ 645
2 Plans,
Specifications &
Estimates $ 2,403 | $ 2,3% | $ 8|s$ o $ o $ o $ - $ - $ o $ 2,404
3 Right of Way
Acquisition $ 25,100 | $ 17,088 | $ 8,012 $ o $ - $ o $ 25,100
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
$ 28,149 $ 20,129 $ 8,020 $ - $ - $ - $ - $ - $ - $ 28,149
APPROVED LONP(S Estimated Expenditure of Local Funds
Remaining
Expenditures  Expenditures to Estimated MONTH  Estimated YEAR
Approved LONP  Made by Local be Made by Local When LONP When LONP
Amount by Agency as of Agency in FY Beyond Reimbursement will  Reimbursement
Phase Scope Phase 09/17/07 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2012-13 FY 2013-14 Total be Requested will be Requested
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ 61,851 | $ - $ 11,000 | $ 20,000 | $ 20,000 | $ 10,851 $ = $ 61,851 03 2009
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ -
$ 61,851 $ - $ 11,000 $ 20,000 $ 20,000 $ 10,851 $ - $ - $ 61,851
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Allocation(s) Not |Expenditures in Estimated MONTH  Estimated YEAR
Yet Approved by | remainder of FY Beyond When Allocation When Allocation
Phase Scope Phase 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2012-13 FY 2012-13 Total will be Requested  will be Requested
1 Environmental
N/A $ = $ = $ = $ = $ = $ o $ o $ -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ =
4 Procurement
$ = $ =
$ - $ -




PROJECT FUNDING PLAN

Indicate amount in $1,000s

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
11707 TCRP State Committed $ 346 $ 2,403 $ 25,100 $ - $ 27,849
Proposed $ - $ = $ - $ 61,851 $ 61,851
LACMTA Measure Committed $ 960 $ - $ - $ 1,385 $ 2,345
Proposed $ = $ = $ = $ = $ -
STIP State Committed $ - $ 8,097 $ 29,251 $ 61,564 $ 98,912
Proposed $ = $ = $ = $ = $ -
Totals Committed $ 1306 $ 10,500 $ 54,351 $ 62,949 $ 190,957
Proposed $ = $ = $ = $ = $ -
CMAQ Local Committed $ - $ = $ - $ 61581 $ 61,581
Proposed $ = $ = $ = $ = $ -
11708 TCRP State Committed $ 157 $ = $ o $ o $ 157
Proposed $ = $ = $ = $ = $ -
LACMTA Measure Committed $ 640 $ - $ - $ 126,500 $ 127,140
Proposed $ = $ = $ = $ = $ -
STIP State Committed $ o $ 12,500 $ 22,000 $ 12,500 $ 47,000
Proposed $ = $ = $ = $ -
Totals Committed $ 797 $ 12,500 $ 22,000 $ 139,000 $ 174,297
Proposed $ = $ = $ = $ =
Committed $ = $ = $ = $ = $ -
Proposed $ = $ = $ = $ = $ -
11934 TCRP State Committed $ 143 $ = $ o $ o $ 143
Proposed $ = $ = $ = $ = $ -
LACMTA Measure Committed $ 500 $ - $ - $ 160,345 $ 160,845
Proposed $ = $ = $ = $ = $ -
STIP State Committed $ o $ 14,500 $ 9,500 $ 7,155 $ 31,155
Proposed $ = $ = $ = $ -
Totals Committed $ 643 $ 14,500 $ 9,500 $ 167,500 $ 192,143
Proposed $ = $ = $ = $ = $ -
Totals Committed $ 2,746 $ 37,500 $ 85851 $ 369,449 $ 557,397
Proposed $ - $ - $ - $ 61,851 $ -
Does this information reflect a change in the currently approved project funding plan?

If yes, explain the reason(s) for change in the box below:




